
TKT. Status flow
New Request
Automatic E-mail sent by system to get the Requester Division Manger approval.
Business Approval " By System to IT CR unit manger"
Approval Received?
Yes
No
System will automatic Reject the request in case of exceeding this SLA
7 WD
Validation will be according to:
any missed data
Technical feedback
CR Validation " By IT CR unit manager to CR Team Member"
Is CR Valid?
Yes
No
Cr Rejected "By CR Member to Requester"
Pending HL feedback "By CR Team Member to SA Team"
CR Team will send agreed CR scope and SA feedback to vendor
Required CR Doc. "By CR Team Member to Vendor "
Will include CR and CAB approval
Review CR Doc. "By Vendor to CR Team Member"
Approved?
Yes
No
Pending Updates "By CR Team member to Vendor"
CR Updates "By Vendor"
CR Estimation "By CR Team Member to Vendor "
Estimation Review "By Vendor to CR Team Member "
Approved?
Yes
No
Pending Negotiation "By CR Team member"
CR Doc. Should signed from:
-financial director "needed if it a bove the agreed cost range"
-Requester
-Requester Director
-IT Director "or his delegation"
-vendor
-SA Team
-CR Team
CR sign off "By CR Team Member"
CR team will ask vendor on CR release base on CR Priority as:
Management Decision
CR Urgency
Time to Market
Pre-Requisites to another CR
CR Release Plan Delivery Date "By CR Team to Vendor"
Release Plan Delivery Date Review "By Vendor to CR Team Member"
Approved?
Yes
NO
Pending Negotiation "BY CR Team Member"
CR implementation "By CR Team to Vendor"
CR Team Member will change the status from implementation to UAT once get notification from Vendor
UAT Activities "By CR Team Member"
Once CR Team notified that CR deployed on production
CR Closed "By CR Team member"